
 

 

 

UNITED STATES DEPARTMENT OF EDUCATION 

OFFICE OF THE DEPUTY SECRETARY 

 

 

March 7, 2013 
 
The Honorable Tom Corbett 
Office of the Governor 
225 Main Capitol Building 
Harrisburg, PA 17120 
 
Dear Governor Corbett: 
 
I am writing in response to Pennsylvania’s request to amend its approved Race to the Top grant 
project. Between October 16, 2012 and February 26, 2013, the State submitted amendment 
requests to the U.S. Department of Education (Department) and additional clarification as 
requested.  As you are aware, the Department has the authority to approve amendments to 
your plan and budget, provided that such a change does not alter the scope or objectives of the 
approved proposal. The Department provided grantees with a copy of the “Grant Amendment 
Submission Process” document. To determine whether approval could be granted, the 
Department has applied the conditions noted in the document, and compared it with the Race 
to the Top program Principles, which are also included in that document. 
 
I am approving the following amendments: 
 

 Shift funding for the following projects from sub-criteria (D)(2) to (D)(5).  The State has 
chosen to realign its projects and move professional development activities in Section 
(D)(2) to (D)(5) as the purpose of this sub-criteria is to provide effective support to 
teachers and principals.  The work will remain the same, the funding is simply being 
shifted to the (D)(5) project budget. 

o Shift $100,000 for the contract to develop online professional development 
resources for teachers, principals and specialist regarding practices aligned to the 
Educator Evaluation System rubrics.  

o Shift $100,000 for the project to provide podcasts, webinars, professional learning 
communities, and other means to ensure ongoing support to Intermediate Units 
(IUs) and Local Education Agencies (LEAs) throughout training and 
implementation of the new Educator Evaluation System. 

o Shift $2,100,000 for the contract to develop inter-rater reliability tools for 
teachers, principals, and specialist for the Educator Evaluation System.  

o These shifts led to adjusting indirect cost for (D)(2)to $14,500.00, and indirect cost 
for (D)(5) to $43,500.00. 
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 Timeline shifts and extensions detailed in Appendix 1. 
 

 Revisions to performance measures in (B)(3) detailed in Appendix 2.  The performance 
measures have been revised to reflect the new timeline outlined in Appendix 1. 
 

It is our understanding that the amendments will not substantially change your State’s scope of 
work.  Please note that this letter will be posted on the Department’s website as a record of the 
amendments. 
 
If you need any assistance or have any questions regarding Race to the Top, please do not 
hesitate to contact Pennsylvania’s Race to the Top Program Officer, Lauren Scott, at 202-205-
0940 or Lauren.Scott@ed.gov. 
 
 
 

Sincerely, 
 
    //s// 
 

Ann Whalen 
Director, Policy and Program Implementation 
Implementation and Support Unit 

 
 
 
cc:  Ron Tomalis, Secretary of Education  

Brian Laforme, Race to the Top Director 
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Appendix 1:  Timeline amendments 
 
Acknowledged Timeline Shifts - The Department acknowledges the following timeline delays: 
 
 

Item # Specific 
Project 

Activity Affected Original 
Completion 
Date 

New 
Completion 
Date 

Rationale for change 

1 (A)(2): 

Appropriately 

staff the Race to 

the Top project 

Develop job descriptions, advertise, 

secure space and equipment for Race 

to the Top project director, project 

assistant, and fiscal officer  

March 2012 September 

2012 

Delayed due to staffing Race of the Top 

Director position.    

2 (A)(2): Launch 

the Strategic 

Leadership 

Council 

Create the Strategic Leadership 

Council Project Plan and identify and 

secure members; Conduct initial in-

person session and develop 

appropriate protocols and expectations 

for Council members 

February 

2012-

summer 2012 

August 2012-

February 

2013 

Delayed due to delay in staffing the Race to 

the Top leadership team. 

4 (A)(2): 

Coordinate 

Intermediate 

Unit (IU) 

Activities 

PDE partners with IUs to begin Race to 

the Top initiatives 

March 2012 July 2012 Delayed due to delay in staffing the Race to 

the Top leadership team. 

5 (B)(3): Common 

Math Tasks 

Project 

Secure the services of a Common Math 

Tasks Manager 

January 2013 June 2013 Delayed due to delay in staffing the Race to 

the Top leadership team.   

6 (F)(2): Charter 

Schools 

Define the goals and specific scope of 

responsibilities associated with 

coordinating charter school 

opportunities and the related existing 

January 

2012-October 

2012 

November 

2012-June 

2013 

Delayed due to uncertainty of related 

legislative initiatives, exacerbated by delay in 

staffing the Race to the Top leadership team. 
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Item # Specific 
Project 

Activity Affected Original 
Completion 
Date 

New 
Completion 
Date 

Rationale for change 

personnel within PDE who would 

support this coordination effort; 

Develop materials, processes, and 

evaluative criteria to advance those 

goals; Establish and implement 

communication and technical 

assistance plans to achieve those goals 

 
Timeline Shifts - Due to the timeline delays listed above, the timelines for the following future activities have been shifted: 
 

Item # Specific 
Project 

Activity Affected Original 
Completion 
Date 

New 
Completion 
Date 

Rationale for change 

1 (B)(3): Common 

Math Tasks 

Project 

Secure and/or develop initial 

common math tasks and scoring 

rubrics  

Fall 2012 Fall 2013 Delayed due to delay in staffing the Race to 

the Top leadership team.   

2 (B)(3): Common 

Math Tasks 

Project 

Ensure stakeholders understand the 

context of the math tasks within the 

SAS portal and in relationship to 1) 

CCSS and 2) college and career 

readiness 

Spring 2013 Winter 

2014/2015 

Delayed due to delay in staffing the Race to 

the Top leadership team and 

interdependencies with other delayed 

projects. 

3 (B)(3): Common 

Math Tasks 

Project 

Conduct train-the-trainer sessions 

through the IUs on the math tasks ; 

IUs provide technical assistance and 

instructional coaching in 

implementing the common math 

tasks  

Winter 

2012/2013 

Winter 

2014/2015 

Delayed due to delay in staffing the Race to 

the Top leadership team and 

interdependencies with other delayed 

projects. 
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Item # Specific 
Project 

Activity Affected Original 
Completion 
Date 

New 
Completion 
Date 

Rationale for change 

4 (B)(3): Common 

Math Tasks 

Project 

Engage LEA and teacher preparation 

program educators in professional 

development opportunities regarding 

accessing and using the SAS-posted 

common math tasks, rubrics, and 

exemplars 

Spring 2013  Winter 

2014/2015 

Delayed due to delay in staffing the Race to 

the Top leadership team and 

interdependencies with other delayed 

projects. 

5 (B)(3): Common 

Math Tasks 

Project 

Post common tasks and associated 

lessons, rubrics, and student 

exemplars on the SAS portal 

Fall 2013 Winter 

2014/2015 

Delayed due to delay in staffing the Race to 

the Top leadership team and 

interdependencies with other delayed 

projects. 

6 (B)(3): Keystone 

Campus Review 

Develop qualitative rubric to assess 

the alignment of Keystone Campus 

STEM courses to CCSS and college- 

and career-ready expectations 

Fall 2012 April 2013 PDE recognizes that the original timeline 

proposed was not practical.  This was 

exacerbated by the delay in staffing the Race 

to the Top leadership team. 

7 (B)(3): Keystone 

Campus Review 

Assess all identified STEM courses 

using the qualitative rubric 

Spring 2013 June 2013 PDE recognizes that the original timeline 

proposed was not practical.  This was 

exacerbated by the delay in staffing the Race 

to the Top leadership team. 

8 (B)(3): Keystone 

Campus Review 

Identify gaps in STEM course 

offerings and secure additional 

courses to create comprehensive 

STEM curriculum within Keystone 

Campus 

Fall 2013 June 2015 PDE recognizes that the original timeline 

proposed was not practical.  This was 

exacerbated by the delay in staffing the Race 

to the Top leadership team. 
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Timeline Extension - After considering its approach to the following activities, the State has made these annual activities to reflect the 
ongoing nature of the work: 
 

Item # Specific 
Project 

Activity Affected Original 
Completion 
Date 

New 
Completion 
Date 

Rationale for change 

1 (F)(2): Charter 

Schools 

Identify immediate priorities and 

longer-term goals of this coordination 

effort in light of pending legislation 

and existing policies and programs 

March 2012 Annually PDE recognized that its priorities may change 

depending on legislative action so it plans to 

evaluate every year based on action taken by 

the legislature. 

2 (F)(2): Charter 

Schools 

Establish more effective and efficient 

means of implementing and 

overseeing charters 

Spring 2013 Annually PDE recognized that its approach may change 

depending on legislative action so it plans to 

evaluate every year based on action taken by 

the legislature. 
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Amendment 2: Performance Measure Amendments 
 
Revised (B)(3) targets are shown in bold italics. 
 

(B)(3) Supporting the Transition to Enhanced Standards 
and High-Quality Assessments 

Actual Data 
Baseline 
(Current 
school year 
or most 
recent) 

End of SY 
2011-2012 

End of SY 
2012-2013 

End of SY 
2013-2014 

End of SY 
2014-2015 

Number of PDE-certified online courses available in 

STEM-related courses 0 0 

10 

0 

20 

10 

30 

Number of students in participating LEAs enrolled in 

PDE-certified STEM-related online courses  0 0 

2,000 

0 

8,000 

2,000 

32,000 

Percent of students in participating LEAs enrolled in 

PDE-certified STEM-related online courses that complete 

and pass PDE-certified STEM-related online courses 

0 0 

80% 

0 

85% 

80% 

90% 

 


